
I. CORNERSTONE 
Environmental Group, LLC 

90 Crystal Run Road, Suite 201 • Middletown, NY 10941 • (877) 294-9070 • Fax: (845) 692-5894 

VIA E-MAIL AND US MAIL 

November 3, 2011 

Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region II 
290 Broadway 
191

h Floor 
New York, New York 10007-1866 

Subject: Monthly Progress Report for October 2011 
LCP Chemicals, Inc. Superfund Site (US EPA ID# NJD079303020) 

Dear Mr. Gorin: 
- .. 

The: following monthly,' prbgress report is submitted ~n behalf ~f ISP En'virolllilentar Services Inc. 
(IES) in satisfaction of the Section VIII.35 requirements of Administrative Order No. II . . . 

CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed by 
IES on May 13, 1999. 

A "Gantt Chart" project schedule is provided as an attachment (Figure 1 ). This project schedule 
provides graphical representations of the project tasks and subtasks. Accordingly, the project 
schedule depicts the task completion through the end of the reporting month and provides an estimate 
ofthe timing of future tasks. 

1. Previous Actions in Compliance with the Order 

A. The following actions have been taken to com.ply with the Order during the previous month: 

• Work on the preparation of the FS report continued including various sections, figures, 
tables, appended support materials, and cost estimates. 

• Evaluation of the results of the off-site ditch investigation continued, so that revisions to 
the draft final RI can be prepared. 

· B.·· The following documents were submitted'to the agencies d~ring the previous inonth: 

• Monthly progress letter report dated October 6, 2011, including an updated project 
schedule dated October 3, 2011. 
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C. The following agency approvals were received during the previous month: 

• None during the reporting period. 

D. The following agency documents and correspondences were received during the previous 
month: 

• None during the reporting period. 

E. Other pertinent communications with the agencies during the previous month: 

• None during the reporting period. 

2. Future Actions, Data, and Plans 

A. The following actions, data, and plans are scheduled to be conducted during the following 
two (2) months: 

• Continue work on resolving comments from the USEP A on the Draft Remedial 
Investigation Report submitted by IES (awaiting response from the USEPA). 

• Continue work on resolvirtg comments from the USEP A on the Draft Baseline 
Ecological Risk Assessment submitted by IES (awaiting response from the USEPA). 

• Continue work on the characterization of off-site ditches in accordance with the 
previously approved work plan and QAPP, and on updating the RI with the results of the 
ditch investigation. 

• Complete a draft of the FS report and submit the draft to the USEP A at the end of 
November. 

B. Other information related to the progress of work: 

• None during this reporting period. 

3. Project Schedule 

A. The percentage of completion of the project subtasks has been updated and is shown on the 
overall project schedule (Figure 1 ). Many of the schedule subtask details including the 
Phase I and Phase II RI field investigations and the treatability study determination process 
are 100% complete and have been collapsed for presentation brevity on Figure-1. Based on 
feedback from the USEP A, the schedule for completing the Rl, including resolution of the 
USEPA's comments on the RI and ecological risk assessment, has been extended to coincide 
with the submittal of the final FS. 
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B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 

• No specific delays are being encountered at this time, and the current schedule reflects 
the various activities underway as described above. However, responses are still pending 
from the USEP A on the remaining comments on the RI and the ecological risk 
assessment. 

C. Description of efforts made to mitigate these delays or anticipated delays: 

• None necessary at this time. The July 12, 2011 meeting with the USEPA and the 
Agency's concurrence on the alternatives to be evaluated in detail permit the FS process 
to continue per the attached schedule. 

4. Funding Mechanism 

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April25, 
2002, and associated Standby Trust Agreement were issued in satisfaction of the fmancial 
assurance obligations of the Order as documented to US EPA in a letter from Celeste Wills, 
Esq. of IES, dated April 26, 2002. 

If you or your staff has any questions or comments, please do not hesitate to contact David McNichol 
ofiES at 973-628-3355. 

Sincerely, 

Enclosure 

cc: S. Miller, NJDHSS 
F. Cardiello, Esq., USEPA 
D. McNichol, IES 
F. Boenning, Esq., IES 
D. Toft, Esq. 
G. Zervas, NJDEP 

C. McGowan, IES 
S. MacMillin, Brown and Caldwell 
K. Tolson, Geosyntec 
M. DeFlaun, Geosyntec 
J. Kubitz, Entrix 
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ID Name 

1 Site Characterization 
204 Remedial Investigation (RI) Report 
~ RI/RA Meeting with USEPA 
~ Prepare Draft Rl Report 
~ Baseline Risk Assessment (RA) 
We Prepare Draft Human Health RA (RI Appendix) 
'2Q9 Prepare Draft Ecological RA (RI Appendix) 
"""""21Q Submit Draft RA Reports m EPA Review of Draft Rl & RA Reports m EPA Review of Response to Comments Submittals 
-

213 USEPA Approval of Off-Site Ditch Characterization Work Plan 
------'-

_lli_ 
..11§_ 
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217 
r---

~ 
219 
~ 
'221 
~ 
~ r-mrmm 

USEPA/ConRail Agreement and/or Proceed Without 
Implement Off-Site Ditch Characterization and Amend Rl Report 
USEPA Review of Final Rl and RA Reports 
Response to EPA Comments on Final Rl and RA Reports 
Prepare Final Rl & RA Reports 

ID Candidate Technologies 
ID Candidate Technologies· Phase I 
ID Candidate Technologies· Phase II 

Phase II Tech Memo of Candidate Tech 
EPA Review of Revised Tech Memo 
Revise Technical Memorandum 
EPA Review and Approval of Draft Revised Technical 
Memorandum 

'228 Treatability Studies Evaluation & Final Determination m USEPA Review and Approval of QAPP 
2J6" USEPA Review and Comment 

237 Reponse to Comments/Updated QAPP Submittal 
238 EPA Approval of QAPP 
~ Feasibility Study (FS) Report 
24Q RAOs m Alternatives Screening 

242 Alternatives Screening 
'243' Technical Memorandum, S/S and Soil Washing 

244 USEPA Review of Technical Memorandum 

245 Presentation to USEPA 

~ Draft FS Report 
24 7 Submit Draft FS to US EPA 
248 FS Presentation to USEPA 

'249 Agency Review/Comments 
~ Prepare Rnal FS 
'251 Submit Final FS Report 
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USEPA, Region II 
290 Broadway 
New York, NY 10007-1866 

neopost.t:i' FIRST-<.:LA~ M~ 

11/03/2011 $00 440 
@J§~~ . = 

ZIP 10941 
041L10209309 

'"' nn,,,u,,, n,,,,,,,,,,;m" i "li ,,, n ''''''''''"''H .t 

·.· . ' 

'. 


